


Meeting Ground Rules 

• Be courteous and silence/put away 
your electronic devices. 

• Adhere to meeting agenda 

• One conversation at a time 

• Hold all questions until the speaker 
has finished with the presentation 
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Submerged Oil Science Group 
Reassessment 

Spring 2012 Sub Oil Reassessment I r--r'l ~~~----------------------~ ~ I I Temperature dependent, Morrow Lake, Confluence to Saylor's 

namic Assessment & Modeli 

Sensitivity Testing 

Run Modified Scenarios 

Summary Report 

Te 

• denotes status updates since the last report 

En bridge Complete or N/A CJ:D Denotes Due Date 
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Science Group Status 
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Overbank Science Group 
Reassessment 

Spring 2012 Shoreline and Overbank Reassessment 

Containment Science Group 

Hec-Ras Modeling 

Hydraulic Calculations 

2D Hydro namic Model Flood Plain Hec Ras 

Monitoring and Management Plan 

ementation of ive sediment collection devices 

Location selection 

Design review 

Installation 

Post-installation review 

Design adjustments 
• denotes status updates since the last report 

En bridge Complete or N/A CJI:]Denotes Due Date 
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Location 

Overbank 
OB 14.981 

OB 5.92 ROB 

OB 13.40 LOB 

OB8.971 

OB 9.10 LOB 

OB 10.37 ROB 

Submerged Oil 
Walling Structure 

Suboil Toolbox 

Containment 
Submerged Structures 1(6) 

Submerged Structures 11(12) 

Control Points (3) 

OB8.48 LOB 

so 11.21 

OB 11.79 LOB 

so 26.25 

Remediation Progress 
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• denotes sites with status updates since the last report 

En bridge / In development 

Complete or N/A 

'-----(_) _ __,I Denotes Due Date 

Comments 

AH_Branch_Progress_04-19-2012. x lsx 



Legend 

Remediation Progress 
Remedial Investigation 

NFASubmitted 5% 

Rl In Progress 23% 

.. ROW Access Obtained 28% 

No Progress 



Daily Progress Tracking 
Personnel I Resources Deployed 

4/18/2012 4/17/2012 4/18/2012 4/17/2012 

0 
.--

0 Vac & Tanker - _.-

Kalamazoo River Remediation 
38 40 ~ "1" -

Trucks 0 -- 0 
---

Containment 12 12 

Submerged Oil 2 2 

Overbank 4 4 

0 
_.-

0 -Frac Tanks ·r -
0 - 0 

--- ~ 

12 --- 12 
Boats** ·r ~ o -

0 
~ --

River Reopening 1 1 
2 

.--
2 - -

Yellow Iron*** 1 
-

0 0 - ~ 

Waste 1\tlanagement 19 20 

Security & Flaggers 5 5 

5 --~ - 5 
Roll-Off Boxes ---1 -

~ 
0 0 

~ 

Operations Center 50 51 Boom Locations 14 14 

Com m. Centers 5 5 

EPA 5 5 

5,175 -- 5,175 
------Boom in River (ft) 

------ 0 0 I 

EPA Contractors 23 23 

Other ~encies 2 2 

DEQ 6 6 

DEQ Contractors 6 6 

TOTAL 178 182 
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Facility Sites 

• 2 CY in cells 
• 0 gal water 
• 5 Roll offs 









Water Conditions 
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DISCHARGE RATES 
- MP5.25 4/19 
- MP10.0 

- MP15.0 

- MP21 .5 Marshall, Ml 
- MP35.0 
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T-Sh ers 
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Weather Forecast 
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Command & General Staff 
Updates for UC 



Closing Remarks 

• Enbridge 
• DEQ 
• US EPA 




